COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2003

ESTI MATE SUMVARY 14: 43: 18
CONTI D: C14320 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14320-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.5 DAYS TIVE ALLOW 25 WORK DAYS
US 160/ SH 17 PERCENT TIME:  90.00 ORI G TI ME ALLOW 25 WORK DAYS
PROJIECT NO. NH 1603- 020
| NTERSECTI ON | MPROVENENT
NAME OF ROAD:
PROQJIECT COUNTI ES: ALANMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 10/ 08/ 2003 DATE TI ME STARTED 09/08/2003
7040 US HW 160 West DATE LET 04/ 03/ 2003 DATE WORK BEGAN 09/ 08/ 2003
DATE AWARDED 04/ 17/ 2003 DATE TI ME SToPPED 10/ 08/2003
DATE CONTRACT EXECUTED  04/30/2003 DATE ACCEPTED 10/ 08/ 2003
ALAMOSA CO 81101 719-589- 6671 DATE NOTI CE TO PROCEED 09/ 08/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 235, 830. 97 PARTI Cl PATI NG $ 235, 830. 98 $ 23, 465. 39
AWARD PRQJECT AM: $ 233, 474.50 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 235, 830. 98 23, 465. 39
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 235, 830. 98 23, 465. 39
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,117.55 4.41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 233, 713. 43 23, 469. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 233, 713. 43 23, 469. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23, 469. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14320- Bl D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO 0002 14: 43: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 158. 000 158. 000
SY 0. 000 0. 00
7.50000 158. 000 1, 185. 00
0010 202-00203 REMOVAL CF CURB AND GUTTER 279. 000 279. 000
LF 0. 000 0. 00
3.50000 279. 000 976. 50
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 13, 211. 000 13, 211. 000
SY 0. 000 0. 00
2. 25000 13, 211. 000 29,724.75
0020 203-01500 BLADI NG 5. 000 5. 000
HOUR 0. 000 0. 00
106. 00000 5. 000 530. 00
0025 203-01597 POTHOLI NG 5. 000 5. 000
HOUR 0. 000 0. 00
160. 00000 5. 000 800. 00
0030 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 34.900 34. 900
TON 0. 000 0. 00
210. 00000 34. 900 7,329.00
0035 403-34821 HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 58-28) 1, 339. 900 1, 339. 900
TON 0. 000 0. 00
57. 50000 1, 339. 900 77,044. 25
0040 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 750. 000 750. 000
GAL 0. 000 0. 00
2.50000 750. 000 1, 875. 00
0045 609-21020 CURB AND GUTTER TYPE 2 (SECTION 11-B) 172. 000 172. 000
LF 0. 000 0. 00
32. 75000 172. 000 5, 633. 00
0050 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 734.000 734.000
SF 0. 000 0. 00
19. 50000 734.000 14, 313.00
0055 613-01302 3 I NCH ELECTRI CAL CONDUI T (PLASTIC) (I NSTALL ONLY) 1,173. 000 1,173.000
LF 0. 000 0. 00

25.50000 1,173. 000 29, 911. 50



CONTI D: C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14320- Bl D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO 0002 14: 43: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 626-00000  *MOBI LI ZATI ON 1. 000 0.484
LS 0.516 20, 640. 00
40, 000. 00000 1. 000 40, 000. 00
0065 630-00000 *FLAGG NG 581. 000 534. 750
HOUR 46. 250 948.13
20. 50000 581. 000 11, 910. 50
0070 630-00007  *TRAFFI C CONTROL | NSPECTI ON 11. 000 6. 000
DAY 5. 000 550. 00
110. 00000 11. 000 1, 210. 00
0075 630-00012 *TRAFFI C CONTROL NMANAGENMENT 20. 000 17. 000
DAY 3.000 1, 320. 00
440. 00000 20. 000 8, 800. 00
0080 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 30. 000 27. 000
EACH 3.000 132. 00
44. 00000 30. 000 1, 320. 00
0085 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 5. 400
EACH 0. 600 26. 40
44. 00000 6. 000 264. 00
0090 630-80360  *DRUM CHANNELI ZI NG DEVI CE 16. 000 14. 400
EACH 1. 600 52.80
33.00000 16. 000 528. 00
0095 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 6. 000 5. 400
EACH 0. 600 26. 40
44. 00000 6. 000 264. 00
0100 630-80380  *TRAFFI C CONE 80. 000 72. 000
EACH 8. 000 64. 00
8. 00000 80. 000 640. 00
0105 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0110 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -294. 340 0. 000
F A -294. 340 -294. 34
1. 00000 -294. 340 -294.34



CONTI D: C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14320-BI D ESTI MATE RUN 10/ 08/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO. 0002 14: 43: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70020 F/ A ON- THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 866. 810 866. 810
FA 0. 000 0. 00
1. 00000 866. 810 866. 81
0130 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70060 F/A ADJUST M SC. UTILITY LINES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  234,830.97 % 23,465.39% 234, 830.97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0140 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 1,000. 00 $ 0.00% 1, 000. 00
PROJECT TOTAL CURRENT AMI $  235,830.97 $ 23,465.39$% 235, 830.97



